

## MINUTES OF THE DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 17/11/2017

1. In connection with the provision of water boring, submersible pump along with the iron filter for all judicial quarters of Jorhat except CJM Qtr. And the qtr. Of Addl. District & Sessions judge, Jorhat, the Executive Engineer, P.W.D (Building Division Jorhat) informed that tender opening for the same will be held on 27/11/2017 and it may take a month after that for the completion.
2. In connection with the repairing of all the existing six (6) blocks of lavatories, septic tank, water supply & sanitary works & internal electrification meant for the staff under this judgeship, the executive Engineer, P.W.D (Building Division) informed that tender process for the same will be done within this month and the entire project will be completed within two(2) months from today.
3. The Court Building is in need of overall painting and the matter was also informed to the concerned authority i.e PWD, Building Division, Jorhat and they submitted the estimate to this office, which was again resubmitted to them after the countersignatures of District and Sessions Judge, Jorhat. The executive Engineer, P.W.D (Building Division) informed that the project is awaiting administrative approval (AA) from the concerned authority.
4. The Hon'ble District & Sessions Judge, Jorhat enquired about the steps taken by P.W.D (Building Division Jorhat) in connection with the critical condition of the library room/ceiling of the Chief Judicial Magistrate Establishment, to which the executive Engineer, P.W.D (Building Division) informed that n estimate has already been sent to the Deputy Commissioner's Office, Jorhat. The Deputy Commissioner, Jorhat instructed the executive Engineer, P.W.D (Building Division) to place the same before him immediately preferably by today.
5. The Hon'ble District & Sessions Judge, Jorhat enquired the status for the repair/renovation of the first floor of the District and Sessions Judge Bungalow, Jorhat which is also a heritage building. The Executive Engineer, P.W.D (Building Division Jorhat) informed that the measurements have already been taken and estimate is being prepared, which will be submitted within a week.
6. Hon'ble District Judge also raised the matter in connection with the unavailability of proper drainage in the campus of the District and Sessions Judge's residence. Further, Hon'ble Judge also informed that the Grade-IV quarters need to be inspected for repair and renovation. For both the cases the Executive Engineer, PWD. Jorhat Building Division informed that draft copies would be submitted in the next week.
7. In connection with the construction process of the ADR centre, Jorhat, Hon'ble Judge asked the Executive Engineer, P.W.D (Building Division Jorhat) about the tentative date for completion, to which he replied that owing to non availability of fund the construction process might, has been stopped. The Hon'ble Judge directed the Secretary District Legal Services Authority, Jorhat to discuss in detail with the Executive Engineer, P.W.D (Building Division Jorhat) for the fund details and to communicate with the concerned authority for the same for early completion of the project.
8. In all the courts and in some chambers, there is no air conditioner. The same was informed by this office to the concerned authority i.e PWD, Electrical Division, Jorhat and they submitted the estimate to this office, which was again resubmitted to them after the countersignatures of District and Sessions Judge, Jorhat. The Executive Engineer, P.W.D (Eletrical Division Jorhat) informed that the same is awaiting administrative approval (AA).

9. Hon'ble District Judge enquired about the status on the Construction of Boundary Wall for the Judicial Quarters to which Executive Engineer, P.W.D (Building Division Jorhat) replied that the same is also awaiting administrative approval (AA).
10. **In connection with Swachhta Action Plan (SAP) of Hon'ble Gauhati High Court-**
- The Hon'ble District Judge informed the Executive Engineer, P.W.D (Building Division Jorhat) to take necessary steps for beautification of the Court Building by laying pavers in the open areas and constructing the inner road by laying pavers within **three months**, to which Executive Engineer, P.W.D (Building Division Jorhat) informed that estimates will be submitted within **one month**.
  - The Hon'ble District Judge informed the Executive Engineer, P.W.D (Building Division Jorhat) to take necessary steps for immediate painting of all the Judicial Quarters and needs to be completed within **two months**, to which Executive Engineer, P.W.D (Building Division Jorhat) informed that estimates will be submitted within one month. It is informed that Judicial Quarter allotted to Sri Angaz Barua, Judicial Magistrate First Class, Jorhat has already been painted and renovated and the concerned officer moved to the said quarter. The Court manager is hereby directed to take video and photograph of the quarter and will send it to Hon'ble Gauhati High Court as instructed, immediately.
  - The Hon'ble District Judge raised that instructions should be issued to Municipal Bodies to carry out regular cleanliness drive in the Court Premises to which the Deputy Commissioner, Jorhat informed that the same should be communicated with **Sri. Jayanta Kr. Goswami**, Addl. Deputy Commissioner, who is also the Executive Officer of Jorhat Municipality Board.
12. Also, in regard to handover of the encumbrance free allotted land to construct Judicial Court Building and Judicial Quarters in Titabar, the Deputy Commissioner, Jorhat told that urgent steps would be taken.

(Shri V. Mittal)  
Deputy Commissioner,  
Jorhat

(Shri V.K Chandak)  
District and Sessions Judge,  
Jorhat

(Shri J. Borah)  
Secy., DLSA,  
Jorhat

(Shri G. Bora)  
Executive Engineer, P.W.D, Building  
Division,  
Jorhat

(Shri Manoj Bordoloi)  
Executive Engineer, P.W.D, Electrical  
Division,  
Jorhat

(Shri D. S. Medhi)  
S.D.O, P.W.D, Building Division,  
Jorhat